WG

RECEIVED
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OFFICE OF
ENVIRONMENTAL CLEANUP

March 14, 2014

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for February 2014

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN FEBRUARY 2014

None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

On February 3, 2014, the LWG provided EPA a revised draft Feasibility Study (FS) process
matrix.

On February 6, 2014, the LWG provided EPA the status of action items and administrative tools
for managing the FS revision process.

On February 7, 2014, the LWG provided EPA a draft FS process dates matrix, status work items,
and backup sheets FS issues table and Gantt chart.

An FS technical ti held with EPA on Feb 11, 2014. USEPA SF
On Feb:aryljz,j(: :,n ti:v :,SW(e} p::/ided EP(:1 th(:: :::Z of the LWG response to EPA’s “\\m‘\\‘\l‘m“ﬁ“ﬂ\w‘)\"ﬁ\\“\\‘“

November 20, 2013 FS supplemental information requests.

On February 12, 2014, the LWG provided EPA a revised draft FS process dates matrix, LWG
draft FS schedule, and redline draft FS process dates matrix.

An LWG and EPA Senior Managers meeting was held on February 13, 2014.
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On February 13, 2014, the LWG provided EPA revised draft status, work items, and backup
sheets.

On February 13, 2014, the LWG provided EPA a suggested list of potential technical meeting
topics to schedule in March.

On February 14, 2014, the LWG provided EPA a draft FS revision process matrix.
On February 21, 2014, the LWG provided EPA an updated FS revision process matrix.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 2.2
ecological COC selections for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 2.2
human health COC selections for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 2.3.3
water PRGs for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 3.3.2
DDx RALs for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA an updated FS revision process matrix.

A conference call with EPA was held on February 21, 2014 to discuss the Remedial Investigation
(RI) Section 5 surface water tables.

A conference call with EPA was held on February 26, 2014 to discuss the RI Section 5 surface
water presentation and figures.

An FS technical meeting was held with EPA on February 27, 2014 to discuss contaminants of
concern and background levels. :

On February 28, 2014, the LWG provided EPA an updated FS revision process matrix.

On February 28, 2014, the LWG provided EPA an expanded discussion on the LWG’s current
technical position regarding FS issue 3.3.1 the BaPEq RAL application for discussion during the
March 14, 2014 FS technical meeting.

Comments/Documents Provided by EPA

On February 6, 2014, EPA provided an updated draft FS process matrix.

On February 6, 2014, EPA notified the LWG that a revised FS process agreement would not be
provided to the LWG until after the February 13, 2014 LWG and EPA Senior Managers meeting.

On February 6, 2014, EPA provided the LWG an updated revision process for the final FS
diagram.

On February 10, 2014, EPA provided the LWG with revised text and a summary sampling event
table for the RI Section 5 surface water subsection.

On February 11, 2014, EPA provided the LWG an updated FS revision process diagram.
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On February 12, 2014, EPA acknowledged receipt of information provided by the LWG in
response to items 1 (bed elevation comparisons), 6 (benthic areas), and 7 (native editable files for
the draft FS) of EPA’s November 20, 2013 FS supplemental information request.

On February 13, 2014, EPA provided the LWG an updated FS revision process diagram.

On February 19, 2014, Lori Cohen acknowledged that the process to complete the FS for the
Portland Harbor site in part will identify when EPA comments/direction for changes will be
transmitted that begins the AOC dispute process. While the process is being further considered
and documented, EPA acknowledged that the technical discussion currently occurring on the FS
does not trigger the 14-day allowance for the LWG to invoke dispute resolution under the AOC.
EPA expects the FS process will be fully in place by the end of March.

On February 25, 2014, EPA provided the LWG the analysis of the dioxin/Furan as TEQ RALs for
the FS.

On February 25, 2014, EPA provided the LWG the current list of COCs.

On February 25, 2014, EPA provided the LWG the FS revision process diagram that was shared
with the Senior Managers on February 13 and a draft narrative to accompany the diagram.

On February 26, 2014, EPA provided the LWG the EPA evaluation of DDx.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for March, April, May, and June 2014 includes the
following:

March 2014: This was the target date for EPA to complete tasks one through ten on the FS
comment themes and process table developed by EPA in early February 2013. A new schedule
for the FS revision process is under discussion with EPA, including new draft completion dates
for identified tasks ranging from March to November 2014.

March through June 2014: Focused technical FS subgroup meetings will be held.
March 2014: Redline strike-out comments expected from EPA on Section 5 of the Draft Final RI.
March 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft Final RL

March, 2014: EPA and LWG to assess changes to RI Sections 5 and 6 and develop a process and
schedule for revising Section 10, including LWG taking the lead on the first draft.

March 24, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft
Final RI.
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e May 14, 2014: Redline strike-out comments expected on the Executive Summary of the Draft
Final RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

eovsty, ke dn
\

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Deliverable!

Submittal
Deadline’

Status/ Comments

EPA Comments
Target Date

None

Notes:

' Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deii;erablé submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ 11/21/2007.

Information for Sources Need written response from DEQ and EPA

Between RM 11 and 11.6 that upland sources are under investigation

East Bank of Portland consistent with the Road to the ROD.

Harbor

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate addendum is required

Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate 11/23/2005 version of the QAPP

Tissue addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.

Hydro/Sed Modeling ‘

Phase 2 Hydrodynamic May 2009 | Submitted 5/7/2009; EPA comments

Re-calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments

Groundwater Pathway received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in GW

Pathway Assessment Appendix to Draft RI Report.

Sampling and Analysis .

Plan - Response to EPA

Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Pathway Appendix to Draft RI Report.

Assessment Sampling and

Analysis Plan (including

Appendix A4 - Site

Summaries and Appendix

B - Pilot Study Data

Report)
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Sampling of Shoreline
Seeps at Human Use
Beaches

Natural Attenuation

Submittal
Deadline’

Revised Round 2 FSP for y

No longer
needed

| The only seep determined to pose a

Status/ Comment:
_ P ————

potentially complete exposure pathway is
discharge from Outfall 22B. The existing
data from Outfall 22B include the upland
COIs and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

I
}

Step 2 Natural No longer
Attenuation Evaluation needed
Report
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Tech Memos

R

A

Revised Comprehensive
ERA Approach TM

Revised Approach to

772012006 |

In a 1/11/2006 meeting with EPA, the

LWG proposed deleting this deliverable.
The LWG has not heard back from EPA on
this proposal. Need EPA agreement that
this deliverable is no longer needed.

Contamination Upstream
and Downstream of the
IS4

The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating The approach for Delineating the Extent of
the Extent of Contamination Upstream and Downstream

of the ISA will be provided in the Draft RI
Report

COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA on
this proposal. Need EPA agreement that
this deliverable is no longer needed.
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Deliverable'

Submittal
Deadline’

Status/ Comments

EPA Comments
Target Date

ECOLOGICAL RISK ASSESSMENT

Feasibility Study
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

ll:):fi‘\fil ‘-t"’fvl‘?ﬁ y [ L)’.y\}.":f‘t',u]'“yi Qe

Validated Analytical 90 days

Results following
completion of
each sampling
activity
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et Date
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Submittal EPA Comments
Deliverable' | Deadline* | Status/ Comments Target Date
ml‘}_ ft Final ""V',‘i."; a . ; e /2 2 MP‘;"“‘J”““ xlfz,\f-fv“‘h'l‘f?slr‘i‘f"w',

|
i
B

STORMWATER
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

BIOLOGICAL ASSESSMENT

Preliminary Draft Site- 3/30/2012 | Submitted 03/20/2012 6/29/2012
Wide Biological
Assessment - Electronic
Version For Early EPA
Team Review

Preliminary Drafi Site- 3/30/2012 | Submitted 03/30/2012 6/29/2012
Wide Biological
Assessment - Formal
Publically Accessible
Submittal

Notes:
' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable ubmid to EPA and its partners..
Underlining indicates text change from last progress report.
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